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DBHDD MH Data Repos itory J. Quesenberry R R 5/6/09 12/10/12  $        2,110,372  $        2,877,807  $    1,678,841  $      1,678,841  $                  -   

DBHDD KRONOS Implementation R. Dunn Y G 6/10/10 5/31/13  $        2,423,000  $        2,442,841  $    2,433,702  $      2,344,771  $         (88,931)

DBHDD Elec Med Recd System R. Dunn   9/1/10 4/2/12  $        1,000,000  $           815,000  $       815,000  $         574,000  $       (241,000)

DBHDD Total  $        5,533,372  $        6,135,648  $    4,927,543  $      4,597,612  $       (329,931)

DCH El igibi l i ty System J. Dubberly G G 9/1/11 11/15/12  $      50,000,000  $        2,531,705  $    2,247,984  $      1,414,993  $       (832,991)

DCH Health Info Exchange K. Gonzales G Y 9/8/11 6/30/12  $        1,000,000  $           612,262  $       134,662  $         134,662  $                  -   

DCH ICD-10 System Remediation J. Dubberly R R 10/1/11 12/31/13  $        2,000,000  $      36,534,601  $    1,420,115  $      1,210,284  $       (209,831)

DCH WIC System    $                    -    $                    -    $    1,929,842  $                   -    $    (1,929,842)

DCH Total  $      53,000,000  $      39,678,568  $    5,732,603  $      2,759,939  $    (2,972,664)

DHS DFCS Doc Imaging L. El l i s Y G 8/25/10 4/9/12  $        1,200,000  $        2,898,323  $    2,898,323  $      2,778,322  $       (120,001)

DHS Total  $        1,200,000  $        2,898,323  $    2,898,323  $      2,778,322  $       (120,001)

DOAS Risk Mgmt. Information System G. Tiedemann    $           500,000  $                    -    $                  -   

DOAS Total  $           500,000  $                    -    $                 -    $                   -    $                  -   

DOC Time & Labor System P. Smith Y 11/1/11 12/28/12  $        1,350,000  $        1,402,820  $       105,640  $         922,110  $        816,470 

DOC Total  $        1,350,000  $        1,402,820  $       105,640  $         922,110  $        816,470 

DOE St Longitudinal  DS B. Swiggum G G 1/4/10 4/30/14  $        8,942,640  $        8,942,640  $    6,477,963  $      6,094,264  $       (383,699)

DOE Total  $        8,942,640  $        8,942,640  $    6,477,963  $      6,094,264  $       (383,699)

DOR South Meadows Move G 11/1/11 9/21/12  $           906,714  $        1,366,917  $                 -    $                   -    $                  -   

DOR Total  $           906,714  $        1,366,917  $                 -    $                   -    $                  -   

DPH Vita l  Records D. Aderhold Y R 11/9/10 6/30/13  $        3,800,000  $        3,800,000  $    1,512,689  $      1,512,689  $                  -   

DPH Total  $        3,800,000  $        3,800,000  $    1,512,689  $      1,512,689  $                  -   

GBI AFIS T. Fisher G G 10/1/10 7/1/12  $        1,500,024  $        1,500,024  $    1,500,024  $         525,000  $       (975,024)

GBI Sex Offender Redes ign T. Fisher G G 8/11/11 9/30/12  $           524,500  $           100,000  $                 -    $                   -    $                  -   

GBI Total  $        2,024,524  $        1,600,024  $    1,500,024  $         525,000  $       (975,024)

GOSA Race to the Top K. Mathers G G 1/1/12 11/30/12  $      18,192,752  $        5,000,000  $    1,717,241  $      1,509,173  $       (208,068)

GOSA Total  $      18,192,752  $        5,000,000  $    1,717,241  $      1,509,173  $       (208,068)

GTA GETS Transformation D. Johnson G G 11/18/08 12/31/14  $      34,998,476  $      25,659,466  $  95,477,182  $    95,477,182  $                  -   

GTA Drupal  CMS S. Nichols G G 10/1/11 10/31/12  $        1,500,000  $        2,040,000  $    1,385,000  $      1,380,000  $           (5,000)

GTA Total  $      36,498,476  $      27,699,466  $  96,862,182  $    96,857,182  $           (5,000)

SAO PeopleSoft Program G. Gri ffin Y Y 9/26/11 2/22/13  $      12,130,380  $      12,130,380  $       105,640  $         922,110  $        816,470 

SAO Total  $      12,130,380  $      12,130,380  $       105,640  $         922,110  $        816,470 

SBWC ICMS2 S. Carter G G 7/1/10 10/29/12  $        4,000,000  $        3,600,000  $    3,250,916  $      3,195,896  $         (55,020)

SBWC Total  $        4,000,000  $        3,600,000  $    3,250,916  $      3,195,896  $         (55,020)

Grand Total  $    148,078,858  $    114,254,786  $125,090,763  $  121,674,296  $    (3,416,467)


